Communication

Date	15 February 2025
Team ID	6ab2215e11b716a3e52c637d
Project Name	Auto ticket classification using flow designer
Maximum Marks	5 Marks

Communication Plan:

Communication Type	Frequency	Channel / Tool	Participants	Purpose
Team Standup	Daily	Microsoft Teams	Project Team	Discuss ticket classification progress and daily tasks
Progress Update	Weekly	Email / Teams	Team & MentorTeam & Mentor	Share project status, completed work and pending tasks

Communication Challenges & Resolutions:

Challenge Faced	Resolution / Action Taken
Difficulty in identifying ticket categories	Defined clear classification rules and categories
Communication gaps within the team	Conducted regular standup meetings and progress updates