Project Demo Planning

Date	28.09.2026
Team ID	6ab2215e11b716a3e52c637d
Project Name	Auto ticket classification using flow designer
Maximum Marks	1 Mark

Project Demo Planning:

A well-structured demo plan ensures that the team presents the project effectively, covering all key aspects in a clear and organized manner. This document outlines the plan for demonstrating the project, including the flow of the demo, key features to highlight, and responsibilities of each team member.

Demo Sections

S.No	Demo Section	Description	Duration (mins)	Responsible Member
1	Introduction & Setup	Brief introduction of the team, project title, and objective of the automation flow.	2 mins	Team Member 1
2	Architecture & Workflow	Explanation of Flow Designer components and how incoming tickets are structured.	3 mins	Team Member 2
3	Live Demonstration	Demonstrating live ticket submission and automated classification via the flow.	5 mins	Team Member 3
4	Conclusion & Q&A;	Summary of project benefits, scalability, and answering evaluator questions.	2 mins	All Members

Demo Flow Summary:

Step	Activity	Notes
1	Introduction & Problem Statement	Introduce the team, project title, and explain the challenges of manual ticket sorting.
2	Solution Overview	Explain how Flow Designer automates the ticket classification process.
3	Live Feature Demonstration	Show the live workflow execution and how tickets get automatically categorized.
4	Q&A; Session	Answer evaluator questions regarding the implementation.