Project Planning Phase

Project Planning Template (Product Backlog, Sprint Planning, Stories, Story points)

Date	15 February 2025
Team ID	6ab2215e11b716a3e52c637d
Project Name	Auto ticket classification using flow designer
Maximum Marks	5 Marks

Product Backlog, Sprint Schedule, and Estimation (4 Marks)

Sprint	Functional Requirement (Epic)	User Story Number	User Story / User Task
Sprint-1	**Ticket Data Collection**	USN-1	As a user, I can collect historical ticket data containing ticket description and category.
Sprint-1	**Ticket Data Collection**	USN-2	As a user, I can load the collected ticket data into the system.
Sprint-1	**Data PreprocessingData Preprocessing**	USN-3	As a user, I can handle missing values in the ticket data.

Project Tracker, Velocity & Burndown Chart: (4 Marks)

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-1	20	6 Days	24 Oct 2022	29 Oct 2022	20	29 Oct 2022

Sprint	Total Story Points	Duration	Sprint Start Date	Sprint End Date (Planned)	Story Points Completed (as on Planned End Date)	Sprint Release Date (Actual)
Sprint-2	20	6 Days	31 Oct 2022	05 Nov 2022		